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Project-based Configuration Management 
(CM) Reviews Approach

3.)  Designate a Change Control 
Group (CCG)

2.)  Create a Configuration Item 
Index (CII)

1.)  Designate a CM Lead

Basic CM Capability

6.)  Document CCG processes & 
procedures

5.)  Define & communicate 
version control standards

4.)  Create a CM Plan

Progressing CM 
Capability

9.)  Conduct internal CM audits

8.)  Maintain a CM Library 

7.)  Follow documented change 
management processes & 
procedures

Comprehensive CM 
Capability

Key CM PracticesCM Capability Level•9 Key CM Practices were identified
(based on the SEI CMM and 
Incorporated into the SLC)

•Key CM Practices were grouped into
3 cumulative levels of increasing 
CM Capability

•Identify projects to review – software
development projects in Vision or 
Definition Phase benefit the most
•Goal is to reach Comprehensive CM
Capability in 3-4 CM review/ 
coaching sessions held with Project 
CM Lead at approximately
1 month intervals.

Increasing CM Capability

“ECM Team works with CM Leads to build Project CM Capability”
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Summary of Project-based CM Reviews Results

No RatingTBDYellow – Delayed 
by Production 
Activity

Green – 3/13Rational Support

ComprehensiveGreen – 7/24Green – 5/29Green – 4/17NSLDS

ProgressingGreen – 6/26, 
7/31, 8/29, 9/20

Green – 5/22Green – 3/14EAI – Release 3

ProgressingYellow– 6/26
Project  on hold

Green – 5/15Green – 3/7CRM4FSA

ComprehensiveGreen – 5/23, 
6/28, 8/27, 9/27

Green – 4/24Green – 2/21ITA Release 3

ComprehensiveGreen – 5/29Green – 3/20Green – 2/7FMS Phase IV

No ratingTBDYellow – Delayed 
by CM Lead 
Transition

Green – 2/6FP Data-Mart

ComprehensiveGreen – 5/31, 
7/16, 8/28

Green 4/25Green – 1/29FSA Portals

ComprehensiveGreen – 1/22Green – 1/22Green – 1/22
Comprehensive 
Capability Verified 
at Initial Meeting

ECB

ComprehensiveGreen - 3/18Green – 2/15Green – 1/14E-Audits 

Current CM 
Capability 
Level

Follow-up 
Review/ 
Coaching 
Meetings

Initial 
Review/
Coaching 
Meeting

Kick-off 
Meeting

Project 
Name

No rating2

Progressing ratings2

Comprehensive ratings6

Total CM Reviews conducted 
(two in September)

32

Projects supported10

Quantitative Results

Qualitative Results
•FSA CM Process & 
Training Documentation 
List developed – see 
following slides

•Integrated Technical 
Architecture achieves 
Comprehensive rating

“As of September 30, ECM is supporting 10 Modernization Development Projects”
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CM Reviews 
Meeting Agendas and Reports – September 2002

Report – 9/20Enterprise Architecture Integration

Agenda – 9/20Enterprise Architecture Integration

Report – 9/27Integrated Technical Architecture (ITA)

Agenda – 9/27Integrated Technical Architecture (ITA)

Embedded FileDocumentProject Name

Microsoft Word 
Document

Microsoft Word 
Document

Microsoft Word 
Document

Microsoft Word 
Document
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FSA CM Process & Training 
Documentation List

In September, the ECM Team created a list of the FSA-
Specific CM documentation to make available Process guides, training 
briefings, and job aids for use by CM Resources on Modernization Projects 
for a wide variety of aspect in planning and performing CM activities. 

FSA CM Process & Training Documentation List (embedded file)

Microsoft 
PowerPoint Presentation


